



SALINAS, CALIFORNIA

a great place to live, work, & visit

Engineering and Transportation Department CIP Projects

East Market Street Improvements phase 2 - Introduction

Description

Roadway reconstruction; minor sidewalk, curb and gutter and driveway repair; construct new ADA-compliant pedestrian ramps, install trees on sidewalk, planter construction with landscaping; traffic signal upgrades at Market/Hebbron and Market/Sanborn intersections; storm line improvements; minor median island construction; striping and signing

The Project cost is \$1.7 Million Dollars



Schedule:

East Market Street Beautification Project

Estimated Construction Schedule as of April 11, 2011

* weather permitting

3 consecutive weeks of clear weather is necessary to complete this portion of work

Work Task	Date	Status
Utility Underground Work		Completed
Pedestrian Access ramp		Completed
Sanitary Sewer Work		Completed
Correct existing street light deficiencies		Completed
Stripe roadway for two-way traffic on east bound lanes	Mar. 09, 2011	Completed
Paving second westbound lane	Mar. 14, 2011	Completed
Traffic diverted to westbound lanes (eastbound lanes closed)	Mar. 15, 2011	Completed
No construction due to wet weather	Mar. 14-25, 2011	Completed
Road reconstruction	Mar. 28-Apr.01, 2011	completed
4" AC pavement over CTB on two east bound lanes	Apr. 05, 2011	completed
Storm Drain work, Cross-walk Islands, Cross Gutters, and final 2" Asphalt surface overlay	Apr. 11-15, 2011	*
Raise Manhole covers and Gas valves	Apr. 18-22, 2011	*
Final roadway striping, crosswalks, markings and signs	Apr. 25-29, 2011	*
Complete Phase 2 Street Improvement Project	May 2011	*



SALINAS, CALIFORNIA

a great place to live, work, & visit

Engineering and Transportation Department CIP Projects

East Market Street Improvements phase 2 – continued...

Contacts:

Comments, concerns or questions should be directed to :

Mark Cook, Project Inspector	(831) 758-7379
Ambyrn McBride, Granite Construction	(831) 763-5537
Frank Aguayo, Senior Civil Engineer	(831) 758-7427
Eda Herrera, Project Engineer	(831) 758-7438

Should you need a Spanish speaker, please contact:

Frank Aguayo, Senior Civil Engineer	(831) 758-7427
Maria Orozco, Assistant Redevelopment Project Manager	(831) 775-4243